CCDC UARC Task Order (TO) Award Process

Government
Requirement

ew Task Order

UARC Contract Task Order Processes through CCDC AvMC

I 3 Weeks to 3 Months - Timeline depends on USG Customer Involvement

)

Contract Requirment Package (CRP) Prep

- PWS - MIPR
Lu- - IGCE - TO Specific DD254*
- 7600A Service Agreement

- Other Supporting Documentation

| » -MIPR - Incremental Funding Justification - 7600A (if needed)
- Fund Type Justification if needed (non-RDT&E Funding)

|' GTRI submits Mod request (PoPx, CLIN Realignment, etc.) with
Customer Technical and Financial POC (PoPx) Concurrence email

- AVMC COR

CCDC

Review

Yes

l

y

Request to ACC-R
Contracting Officer

L

/ [ PCE Submission }_}

CCDCto ACC-R

1
CRP/Increment/Mod

i

RFP to GTRI

|

85 Calendar Days from ACC-R
CRP Submission to Initial
Award (PALT Memo)

Formal Contract Process
Thru ACC-R (Army Contracting)

GTRI
Proposal

L

|

Increment . . .

Task Order Award { ?:::::;::;,
Teghslg.fal ACC-R TO First Funding Increment Funding Award
(COR and USG == S:;::;TE Increment 2
e Increment 3

Increment n

* TO Specific DD254 follows a modified flow. Itis not submitted with the CRP, but
must be completed by CCDC AvMC for ACC-R Task Order Review Process
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